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MEMORANDUM FOR COMIREX MC&G WORKING GROUP
SUBJECT: Conclusions of the COMIREX MC&G Subworking Group
1. Forwarded for your information is the memorandum, dated 16 October
1968, subject as above, received from the Chairman of the MC&G Subworking
Group, B
2, Information from the attached report is being used in the memorandum
for the USIB on the subject of worldwide positioning requirements which
is now being reviewed by the COMIREX.
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MEMORANDUM FOR THE CHAIRMAN, COMIRFX MC&G WORKING GROUP
SURJECT: Conclusions of the COMIREX MC&G Subworking Group
Forwarded herewith as a matter of record are the minutes of the COMIREX

MC&G Subworking Group‘which address the accuracy, cost and program

25X1D timing for placing the Iin the KH-4 satellite system.

The minutes reflect the Subworking Group's conclusions relating to .
each of thes above matters. In each case, there was unanimous agree-

ment within the Subworkirg Group.
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MEMORANDUM FOR FILE s 16 October 1968

SUBJECT: Meeting of the COMIREX MC&G Subworking Group

1. The COMIREX MC&G Subworking Group met on 15 October 1968 for the
purpose of achieving agreement on the accuracy, costs and program
timing for placing] |]on the KH-4 satellite system.
The following members were in attendance:

DIA, Chairman
NRO

CIA
NPIC
Dr. Mahoney, Air Force
Mr. Born, Army
Mr., Gambino, Army
[ ] DIA
| DIA
Mr. Anderle, NWL

2, | |opened the meeting by reviewing the background
relating to the target location problem and the reasoning for the
establishment of the Subworking Group. He outlined the specific

tasks of the Subworking Group as given by the Chairman of the MC&G
Werking Group and stated that only those subjects should be addressed,
He also reviewed for the benefit of the members a draft memo from the

Chairman of COMIREX to USIB recommending that |:|be placed
on the KH-4B system. ‘
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4. On the matter of program timing, | |stated that the

earliest possible date for placing the [on the KH-4B would be

July 1969. In order to meet the July 1969 date, NRO would require —
25X1D go ahead by 1 November 1968. This date is critical because of ’

budgetary considerations and the time required to-package the

components and integrate the package into this system. The next

| which could be placed on a KH-4 system with the DISIC

without serious impact on the schedule would be March 1970. The

system schedule for September 1969 is a J-1 and is not suitable for

target location purposes. The J 3 system scheduled for late October

1969 will not carry a frame camera system., This particular mission

is the first solar panel test and will require both batteries and solar

panels. Therefore, it would not be possible to include frame camera

systems. There is an additional J-1 package scheduled for January 1970.
25X1D Beginning March 1970, |cou1d be scheduled as required on the

six remaining J-3 systems which will carry the DISIC system. It

appears that the impact of incorporating thel |on the 1nte111gence

commnity is small,

5. The cost estimates as previously presented by NRO have not changed.
| | reviewed these and emphasized that they were budget
estimates and were subject to increases. The NRO cost breakout are

as follows:

- One-time cost to Navy for
- One-time contractor cost for integration

- Unit cost to Navy for each |

- Cost for contractor integration of each unit,

The Group recognized that any estimates at this time were subject to
some increase and suggested that this be recognized in planning docu-
ments proposing such a system. |
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